SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:25PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 742 Const Calendar Day: 239 Date: 29-Jan-2013  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 16-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

Tower Activities

ABF & Certified Coating crews came to the site at 6:50 AM. Crews had to work on the Electro Slag .

Weld repairs , work on the orgami plates , & work on the paint on the top of the diaphragm & tower heads
. They started at 7:00 AM..

James , Eric, Chris, & Reggie had to work on the Electro Slag Weld repairs between 9 & 13 meters .
James had to work on joint F , Face A. He had excavate 1 mm. at a time work with the QA & QC
Eric had to work on joint G , Face B He had to excavate , grind , clean & weld

Chris had to work on joint M, Face B . He had to clean , grind , & weld .

Reggie had to work with all crews & with the QA & QC . He had to clean & grind in various locations .

Fritz & Fred & had to cover all the welding activities . Check Fritz report for the weld repairs detailed
activities

William , Robert , Andrew, Steve , & Tony were on the site . They had to MT , UT , & Map the repair
locations .

Richard , James , & Mathew had to work on the top of the tower . Crews had to work on the East side
orgami closure plates for the East & North chimneys .

James had to make a template to make new pieces . He had to lay out & drill new holes , trim the
excess steel , & tack weld the pieces before fabricating the new one . He started on the South closure plate
at 11:30 AM. He was done at 3:30 PM. He started on the North closure plate at 4:00 PM. He was done at
5:00 PM.

In addition to that , he & Mathew had to work on the West catwalk frame . They had to cut some of the
grating in order for Richard to weld the catwalk frame lifting lugs . Crews were done at 11:00 AM.

Richard had to work on the West frame for the catwalks . He had to weld lifting lugs to use to lower the
sections of the frame . He started on the North side of the frame at 7:30 AM. He was done at 3:30 PM.

After that , he had to mobilize to work on the South side of the frame . He started at 4:10 PM. He was
done at 5:00 PM.

Mathew had to work with all crews . He had to work on the dehumidifier brackets , work on the grating ,
& work on house keeping .
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All tower crews had to wrap up their tools & equipments. They left at 5:15 PM.
Certified Coating crews continued to work on the top diaphragm at 158 meters for the 2nd day . Oscar ,
Alberto, Armando , & Jorge had to clean the top of the diaphragm & prepare the surface for the touch up
prime paint , They started at 7:15 AM. Crews were done at 2:30 PM. They left to work on the cable at 3:00
PM.
04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM JAMES WILKERSON 800 200 0.0 10.00 ]
Ironworker INM RICHARD CHOUINARD 800 200 0.0 10.00 ]
Ironworker APP MATHEW MULLINS 800 200 0.0 10.00 ]
Welder APP Reggie Humphry 8.00 2.00 0.00 10.00 |:|
Ironworker FOR JAMES ZHEN 800 200 0.0 10.00 ]
Ironworker FOR ERIC SPARKS 800 200 0.0 10.00 ]
Welder INM CHRIS BRUCE 800 200 0.0 10.00 ]
04-0120F4 Bid Item: 078 T-LO5-ESE.078 Tower Lift 05 External Paint Tower SE
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  CERTIFIED COATINGS COMPANY
Piledriver INM ARMANDO ABERTA 800 000 000 800 ]
Painter M ALBERTO PINERA 800 000 000 800 ]
Painter INM OSCAR BERNANDEZ 800 000 000 800 ]
Painter INM JORGE FLORES RAMERO 800 000 000 800 ]
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